
Section 497.7 Financial Summary and Time Table
Headwater Corners - Dry Canyon Creek 
Department of Water Resources - Flood Protection Corridor Program of the Costa-Machado Water Act of 2000

 Task 
 Estimated 
Cost  DWR- Flood 

 Matching 
Funds  IN-KIND 

 Source of Matching 
Funds or In-Kind  Time Table 

1.Complete baseline studies 01/03-07/03
1.1. Environmental Database and Constraints Assessment

1.1.a. Biological Resources Study 10,000           10,000          ENVICOM
1.1.b. Cultural Resources Study 5,000             5,000            S. Craig & Chester King
1.1.c. Stream Assessment 15,000           15,000          State Water Board 205(j)

1.2. Hydrologic Analysis - 100 year floodplain 20,000           20,000          
1.3. Geomorphic, Hydrologic, and Hydraulic Analysis 59,000           41,000          18,000       DWR-Urban Streams
1. Subtotal 109,000         61,000          18,000       30,000          
1. Deliverable: Technical studies and reports to support engineered plan

2. Develop engineered plans 07/03-08/03
2.1 Preliminary Design 25,000           15,000          10,000          USC  
2.2. Reviews 7,000             7,000            
2.3 Final Plans 10,000           10,000          

2. Subtotal 42,000           32,000          -                 10,000          
2. Deliverable: Engineered Plans

3. Public Involvement & Hearings 2,000             2,000             MRT 08/03-08/04
3. Subtotal 2,000             -                    -                 2,000            
3. Deliverable: Community Input

4. Acquire APN 2069-016-038 comprised of 8.5 acres 08/03-09/03
4.1. Apprasial 2,500             2,500            
4.2. Phase One Site Assessment 1,000             1,000            
4.3. Escrow 2,000             2,000            
4.4. Purchase Price 1,600,000      1,000,000     600,000     Property Owner

4. Subtotal 1,605,500      1,005,500     600,000     -                    
4. Deliverable: Fee title to real property

5. Complaince with CEQA & NEPA 3,000             3,000            City of Calabasas 09/03-11/03
5. Subtotal 3,000             -                    -                 3,000            
5. Deliverable: Environmental clearance
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6. Acquire 2069-016-014, -017, -039, -052 comprising 6.36 acres 12/00-6/03

6.1 Appraisals 7,500             7,500            
6.2 Phase One Site Assessments 1,200             1,200            
6.3. Escrows 4,500             4,500            
6.4. Purchase Price 1,950,000      150,000     1,800,000     

6. Subtotal 1,963,200      -                    150,000     1,813,200     see list of funding sources below
6. Deliverable: Fee title to real property

7. Obtain Permits 02/04-04/04
7.1.ACOE - Section 404 4,000             2,000            2,000            MRT
7.2. CFG - Section 1601 3,000             1,500            1,500            MRT
7.3. RWQCB 1,000             1,000            MRT
7.4. City of Calabasas 2,000             2,000            City of Calabasas

7. Subtotal 10,000           3,500            -                 6,500            
7. Deliverable: Jurisdictional review and approval

8. Perform Site Work 04/04-10/04
8.1. Grade - remove and dispose of fill, recontour slopes 250,000         240,000        10,000       DWR-Urban Streams
8.2 Remove floodway obstruction (undersized culvert) 15,000           15,000          
8.3. Install bioengineered streambank stabilization 20,000           15,000          5,000         DWR-Urban Streams

8.3.a. Community Involvement 6,000             6,000            community volunteers
8.3.b. Community Conservation Group - (OBA) 6,000             6,000            

8.4. Install native plants 15,000           13,000          2,000         DWR - Urban Streams
8.4.a. Community Involvement 10,000           10,000          community volunteers
8.4.b. Community Conservation Group (OBA) 10,000           8,000            2,000            MRT

8.5. Install temporary erosion protection measures 10,000           10,000          DWR - Urban Streams
8.6. Install flood protection measures for structure 35,000           30,000          5,000         
8.7 Engineering during construction 28,000           28,000          
8.8 Contingency 38,000           38,000          
8. Subtotal 443,000         403,000        22,000       18,000          
8. Deliverable: Floodplain modifications

9. Monitoring 01/03-05/06
9.1 Water Quality 20,000           20,000       State Water Board 319(h)
9.2. Biological 10,000           10,000          MRT
9.3. Hydraulic 10,000           10,000          

9. Subtotal 40,000           10,000          20,000       10,000          
9. Deliverable: Effectiveness of work analysis
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10. Maintenance 40,000           40,000          -                    10/04-05/06
10. Subtotal 40,000           40,000          -                 -                    
10. Deliverable: Long-term sustainability

11. Reports 7,500             5,000            2,500            MRT 07/03-05/06
11. Subtotal 7,500             5,000            -                 2,500            
11. Deliverable: Updates to jurisdictions and funding sources
12. Education 04/04-04/05

12.1.  Interpretive design 10,000           10,000          National Park Service
12.2. Educational materials 10,000           10,000          MRT

12. Subtotal 20,000           20,000          
12. Deliverable : Public education

13. Administrative 01/03-05/06
13.1. 5% of Tasks 1,2,3,4,7,8,9,10,11 34,825           24,825          10,000          MRT
13.2. 2% of Task 5 32,110           -                    32,110          MRT

13.Subtotal 66,935           24,825          -                 42,110          
13. Deliverable: administration of project

TOTAL 4,352,135      1,584,825     810,000     1,957,310     

Task 6 Funding Sources
Local Funding Sources
City of Calabasas 310,000        
Mountains Restoration Trust 253,200        

State Funding Sources
Dept. of Water Resources Urban Streams Restoration Program 350,000        
Santa Monica Mountains Conservancy - Prop 12 220,000        
Santa Monica Mountains Conservancy - Prop 40 250,000        
State Coastal Conservancy - Prop 204 55,000          

Federal Funding Sources
Land & Water Conservation Fund 375,000        
Recreational Trails Program 150,000        

total 1,963,200     
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